

RICE+LIPKA ARCHITECTS

40 WORTH STREET, SUITE 828
 NEW YORK, NY 10013
 T +1 212 285 1003
 WWW.RICELIPKA.COM

03.05.2024

Philmont Rising

Subareas 1 & 2, Philmont, NY

PROJECT SCHEDULE

PAST TIMELINE

START DATE	DAY	ISSUE	NOTES
01/02/24	Tue	survey agreement	
01/08/24	Mon	SA 1 & 2 site visit	with douglas cropper, sally
01/24/24	Wed	finalize agreement	
01/24/24	Wed	survey submitted	

UPCOMING PROJECT SCHEDULE

START DATE	DAY	ISSUE	NOTES
02/13/24	Tue	survey update submitted	
03/26/24	Tue	In Person Kickoff	special boa mtg, 7-8pm held at Philmont Library KG Cultural Center
03/28/24	Thu	Zoom Meeting Kickoff	boa, comm members, public
04/12/24	Fri	Community Session 1: initial impressions/listening	in-person, public, location tbd held at Community Center
04/25/24	Thu	Zoom Meeting Progress	boa, comm members only
05/27/24	Mon	MEMORIAL DAY	
05/28/24	Tue	Progress	special boa mtg, 7-8pm
06/05/24	Wed	Village Comments due to RL/SW	
06/27/24	Thu	Zoom Pre-Draft Meeting	boa, comm members, public
07/04/24	Thu	INDEPENDENCE DAY	
07/20/24	Sat	Community Session 2: open house/review of draft/initial concepts	in-person, public, on community day w/ pop-up tents at community center
07/23/24	Tue	Draft/Initial Concepts Presentation	special boa mtg, 7-8pm
07/31/24	Wed	Village Comments due to RL/SW	
08/29/24	Thu	Zoom Meeting Progress	boa, comm members only
09/02/24	Mon	LABOR DAY	
09/24/24	Tue	Final Concepts Presentation	special boa mtg, 7-8pm
10/02/24	Wed	Village Comments due to RL/SW	
10/11/24	Fri	Community Session 3: final concept review	in-person, public location tbd
10/18/24	Fri	Final Concepts Submission	
10/24/24	Thu	Zoom Final Concepts Review	boa, comm members, public
10/31/24	Thu	HALLOWEEN	
11/21/24	Thu	Zoom Follow-Up/Closeout Meeting	boa, comm members only
11/28/24	Thu	THANKSGIVING	